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1.0 PURPOSE 
 

To establish a policy for the oversight of information technology (IT) projects in the state of Nevada.  
Project oversight is an essential management practice to ensure the successful implementation of 
information technology projects.  The purpose is to ensure that the IT project is being managed in 
compliance with the project plan, that sound management practices are being observed, that contractors are 
delivering on their contracts, that the project is adequately staffed and that schedules are reasonable and are 
being met. 

  
2.0 SCOPE 
 

This applies to all Nevada state executive branch organizations receiving, expending or disbursing state 
funds. 
 
Specifically those state organizations as defined in Section 8.0, which are undertaking: 
 
• Major IT projects and investments with a total cost of $500,000 or more, including the cost of state 

employee time; 
 
• Additional requests for funding for existing IT projects that now cause the project to have a total cost 

of $500,000 or more; and/or 
 

• IT projects and investments that are critical in nature or have major impact on a state organization.  
 
3.0 EFFECTIVE DATES 
 

The requirements of this policy are effective 90 days after sign-off by the Governor or his designee. 
 
4.0 RESPONSIBILITIES 
 

The Information Technology Project Oversight committee (ITPOC) is responsible for providing oversight 
to those projects as described in Section 2.0. 
 
Heads of all Nevada state executive branch organizations are responsible for providing the required IT 
project information to the ITPOC for their organization’s compliance with the requirements of this policy.   
 
The IT project manager has the basic responsibility for implementing the policy.  If the IT project manager 
is not a state employee, then a state employee must be assigned to provide oversight to this non-state IT 
project manager and ensure compliance with this policy. 
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5.0 RELATED DOCUMENTS 
 

Policy 9.04(A) on Project Management 
Standard 9.03(A) on Cost/Schedule Performance Evaluation Criteria (CSPEC) 
 

6.0 POLICY   
 

All IT projects as defined above in Section 2.0 will be conducted under the oversight of the ITPOC as 
specified below: 
 
•    Before a state organization proposing an IT project begins the project, they must submit their 

Technology Investment Request (TIR) and their project plan to the ITPOC for review and approval.  
 

•    If a state organization is requesting additional funding for an ongoing IT project, they must submit an 
updated Technology Investment Request (TIR) reflecting the revised costs to the ITPOC for review and 
approval. 

 
•    The ITPOC when reviewing projects will evaluate the size, complexity, risk and consequences for 

failure for proposed projects and will determine to what extent oversight will be required to adequately 
monitor the execution of IT projects. 

 
•    All projects must have a qualified IT Project Manager assigned and Quality Assurance to monitor the 

project.   
 

•    All projects must be conducted in accordance with the Project Management Policy xx.xx and the 
Cost/Schedule Performance Evaluation Criteria (CSPEC) Standard xx.xx. 

 
•    All project managers are required to complete the Cost/Schedule Performance Evaluation Criteria 

(CSPEC) project status form monthly and submit it to the IT Project Oversight Committee (ITPOC) for 
review. 

 
•    The ITPOC will review the cost and schedule performance of all IT projects on a monthly basis. If any 

project is judged to be at serious risk for either excess cost or delay, the Governor or his designee shall 
be notified. 

 

OBJECTIVES:  

• Identify and make recommendations for the remediation of risky and potentially unsuccessful project 
activities and problem situations at the earliest possible time;  

• Provide for monitoring, evaluation and reporting on projects with issues that require heightened 
management attention;  
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• Provide an efficient and effective means to share “best practices”, “lessons learned” and other 
information on IT project management and oversight with the state’s IT community. 

 
7.0 EXCEPTIONS/OTHER ISSUES 
 

Exceptions to this policy must be approved by ITPOC and the Chief Information officer (CIO). 
 

8.0 DEFINITIONS 
 

• State Organization: departments, divisions, agencies, bureaus, units, commissions, boards, or 
institutions  

 
• Information Technology Project:  a project for a major computer, telecommunications or other 

information technology improvement with an estimated cumulative cost of $500,000 or more and 
includes any such project that has proposed expenditures for:  (1) new or replacement equipment or 
software;  (2) upgrade improvements to existing equipment and any computer systems, programs, or 
software upgrades therefore; or (3) data or consulting or other professional services for such a project.  

 
• Qualified Project Manager:  An individual who has at least five-years experience in all aspects of IT 

project management.  Must have proven experience with managing large, complex IT projects to 
acceptable completion.   

 
Approved By 

Title Signature Date 
ITPOC Chair   

NV IT Operations Committee Chair   

Governor/Governor’s 
Representative 
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